SECRET

25X1

Copy 生 of 5

24 April 1956

cherge-

MEMORANISM FOR THE RECORD

SUBJECT:

Amendment No. 1 to Contract No. HF-1230 with the Firewal Company, Inc., - Project

25X1

1. Definitive Contract No. HF-1230 provides for the development and procurement of personal equipment for pilots on the behalf of and for the benefit of the Department of the Air Force. In the performance of this contract the Contractor is experiencing considerable difficulty is obtaining milicone impregnated fabric of matisfactory quality for use in the development and production of disphrages for the high altitude pressure regulations. To ensure timely performance of the contract, it has been determined necessary, and concurred in by Mt. Col. Neher on behalf of the Air Force, that the Contractor produce this material at its own facility. Assessment No. 1 to the contract provides for the procurement by the Contractor, and utilisation under the contract as GFP, of one (1) HENCO Laboratory Mill machine mecessary for production of the disphrage febric.

2. Contract No. HF-1230 provides anthority for the Contractor to expend an amount not to exceed \$555,778.26 for equipment desired by the Department of the Air Force. Amendment No. 1 obligates an additional

\$4,271.00 of Fiscal Year 1956 funds for Project

able to Appropriation 2116889.

25X1

3. By memorandum dated 2 April 1956 from the Director of Central Intelligence to the Comptreller, and in accordance with the provisions of Section 10(b) of Public Lew 110, Elst Congress, the Director of Central Intelligence has certified that the sum of \$1,000,000.00 is available for expenditure for Project The total obligations to date for Centract No. HF-1230 and Amendment No. 1 are \$560,049.26 from Appropriation 2116689 for Project

25X1 25X1

4. Additional Amendments will be forthcoming under Contract HF-1230 for modification of equipment as the work progresses.

SECRET

Sanitized Copy Approved for Release 2010/12/07 : CIA-RDP57-00011A001000110110-2

SUBJECT: Amendment No. 1 to Contract No. HF-1230 with the Firewel Company, Inc., - Project 25X1 5. Approval of Amendment No. 1 to Contrast No. HF-1230 and execution thereof en behalf of the Agency by the Anthorized Project Contracting Officer is recommended. 25X1 Contracting Officer CONCERCENCES: SIGNED General Compal Comptroller Approval requested in Paragraph 5, granted. RICHARD M. BISSELL, JR. SA/PC/DCI - Project Director Distribution: 25X1 2 - Finance Officer 3 - Extra 4 - Chrone 5 - Reading JHP:lms (24 April 1956)